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ROUTINE A55 TUNNEL AND HEADLAND MAINTENANCE CLOSURES 2009 

 
BY CLOSURE ROUTE 

 

Route to be closed Normal closure dates Closure references 

13 to 15 January 2009 CE091Q 

17 to 19 March 2009 CE092S 

23 to 25 June 2009 CE093Q 

Conwy Eastbound 

6 to 8 October 2009 CE094A 

27 to 29 January 2009 CW091S 

31 March to 2 April 2009 CW092Q 

07 to 09 July 2009 CW093A 

Conwy Westbound  

20 to 22 October 2009 CW094Q 

10 to 12 February 2009 PB091S 

12 to 14 May 2009 PB092Q  

08 to 10 September 2009 PB093A 

Penmaenbach Tunnel 

24 to 26 November 2009 PB094Q 

11 February 2009 PB091S Penmaenbach Headland 

09 September 2009 PB093A 

03 to 05 March 2009 PC091Q 

09 to 11 June 2009 PC092S 

22 to 24 September 2009 PC093Q 

Pen y Clip Tunnel 

08 to 10 December 2009 PC094A 

04 March 2009 PC091Q Pen y Clip Headland 

23 September 2009 PC093Q 

 
A55 FULL EMBARGO DATES 
 

14:00hrs Wednesday, 24 Dec. 2008 until 10:00hrs Friday, 2 January 2009 

14:00hrs Thursday, 9 April 2009 until 10:00hrs Monday, 20 April 2009 

14:00hrs Friday, 1 May 2009 until 10:00hrs Tuesday, 5 May 2009 

14:00hrs Friday, 22 May 2009 until 10:00hrs Monday, 1 June 2009 

14:00hrs Friday, 17 July 2009 until 10:00hrs Tuesday, 1 Sept 2009 

14:00hrs Thursday, 24 Dec. 2009 until 10:00hrs Monday, 4 January 2010 
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ROUTINE A55 TUNNEL AND HEADLAND MAINTENANCE CLOSURES 2008 
 

BY CHRONOLOGICAL ORDER 
 
 

Route to be closed Normal closure dates Closure references 

Conwy Eastbound 13 to 15 January 2009 CE091Q 

Conwy Westbound 27 to 29 January 2009 CW091S 

Penmaenbach Tunnel 10 to 12 February 2009 PB091S 

Penmaenbach Headland 11 February 2009 PB091S 

Pen Y Clip Tunnel 03 to 05 March 2009 PC091Q 

Pen Y Clip Headland 04 March 2009 PC091Q 

Conwy Eastbound 17 to 19 March 2009 CE092S 

Conwy Westbound 31 March to 2 April 2009 CW092Q 

Penmaenbach Tunnel 12 to 14 May 2009 PB092Q  

Pen Y Clip Tunnel 09 to 11 June 2009 PC092S 

Conwy Eastbound 23 to 25 June 2009 CE093Q 

Conwy Westbound 07 to 09 July 2009 CW093A 

Penmaenbach Tunnel 08 to 10 September 2009 PB093A 

Penmaenbach Headland 09 September 2009 PB093A 

Pen Y Clip Tunnel 22 to 24 September 2009 PC093Q 

Pen Y Clip Headland 23 September 2009 PC093Q 

Conwy Eastbound 6 to 8 October 2009 CE094A 

Conwy Westbound 20 to 22 October 2009 CW094Q 

Penmaenbach Tunnel 24 to 26 November 2009 PB094Q 

Pen Y Clip Tunnel 08 to 10 December 2009 PC094A 
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NOTES ABOUT CLOSURE PERIODS 
 
It is current policy to try to consolidate routine maintenance tasks wherever possible and to avoid 
holidays and peak traffic periods as far as possible (Keeping Wales Moving – Making Better Use 
of the Existing Network, Section 2.13 Minimising Congestion during Road Works, October 1998). 
 
1 Normal Closures  
 
1.1 Traffic management works to close and re-open the tunnel bore will be in progress 

between 19:30 and 21:00hrs and between 06:00 and 07:30hrs respectively; 
1.2 Normal tunnel bore closures will be on a Tuesday and Wednesday night and will 

facilitate authorised access to the bore between the hours of 21:00 and 06:00hrs 
approximately; 

1.3 The normal headland closures will be during Wednesday daytime and will be phased 
between the two nights of the associated tunnel closure. That is, following the first night 
of the tunnel closure, the bore will be re-opened into contraflow, and will be closed again 
on the following night; 

 
2.0 Extended Closures 
 
2.1 The Temporary Traffic Orders for each normal closure period will commence at 00:01hrs 

on the Sunday preceding normal closures (excepting embargoes) and will be valid for 14 
days to allow for extending a normal closure. 

2.2 Any exceptional tunnel maintenance works requiring additional tunnel access during 
planned closure periods may result in the normal closure period being extended from 2 to 
3 nights (normally Thursday night for a tunnel, or Thursday daytime for a headland); 

2.3 Exceptional tunnel or other maintenance may require additional alternate switching of 
contraflow between tunnel bore/headland. For example, during a planned Conwy 
Westbound normal closure, the closure may need to be extended by the addition of a 
Conwy Westbound bore closure to facilitate cross-bore sump maintenance. 

2.4 In addition, associated trunk road agency or other maintenance / project works may be 
scheduled with some of the normal routine tunnel or headland closures and may result in 
approach lane closures or contraflow preceding or following the normal tunnel or 
headland closure. 

2.5 Works that fall outside the scope or dates of the Temporary Traffic Orders for each 
normal closure period will require a new Order. This may take a minimum of 12 weeks to 
arrange using the appropriate form in the Assembly Trunk Road Maintenance Manual. 

 
3.0 Emergency Closures during planned works 
 
3.1 Short duration emergency closures are undertaken using the Traffic-Wales VMS signing 

systems or Police powers. 
3.2 For emergency closures of a significantly extended period, a specific Temporary Notice 

may be required. Section 14(2) of the Road Traffic Regulation Act 1984 only authorises 
temporary restriction by notice (as opposed to Order) where it appears that “the 
restriction or prohibition should come into force without delay”. The use of notices is 
reserved for those cases where, because of the limited time available, it is impracticable 
to follow the Order procedure. 
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ROUTINE A55 TUNNEL AND HEADLAND MAINTENANCE CLOSURES 2009 
 

PRE & POST CLOSURE MEETINGS 
 

Closures 
Closure 

References 

Pre-Closure Meeting 
Dates 

Normal Closure Dates 
Post-Closure 

Meeting Dates 

Conwy Eastbound CE091Q 
Tuesday 6

th
 January 

2009, 09:00 NWTMC 
13 to 15 January 2008 

Tuesday 20 Jan 2009 
09:00 NWTMC 

Conwy Westbound CW091S 
Tuesday 20 Jan 2009 

10:00 NWTMC 
27 to 29 January 2009 

Tuesday 3
rd

 February 
2009, 09:00 NWTMC 

Penmaenbach 
Tunnel & Headland 

PB091S  
Tuesday 3

rd
 February 

2009, 10:00 NWTMC 
10 to 12 Feb 2009 

Tuesday 17
th

 February 
2009, 09:00 NWTMC 

Pen Y Clip Tunnel & 
Headland 

PC091Q 
Tuesday 24

th
 February 

2009, 09:00 NWTMC 
03 to 05 March 2009 

Tuesday 10
th

 March 
2009, 09:00 NWTMC 

Conwy Eastbound CE092S 
Tuesday 10

th
 March 

2009, 10:00 NWTMC 
17 to 19 March 2009 

Tuesday 24
th

 March 
2009, 09:00 NWTMC 

Conwy Westbound CW092Q 
Tuesday 24

th
 March 

2009, 10:00 NWTMC 
31 Mar to 02 Apr 2009 

Tuesday 7
th

 April     
2009, 9:00 NWTMC 

Penmaenbach 
Tunnel 

PB092Q 
Wednesday 6

th
 May 

2009, 9:00 NWTMC 
12 to 14 May 2009 

Tuesday 19
th

 May    
2009, 09:00 NWTMC 

Pen Y Clip Tunnel PC092S 
Tuesday 2

nd
 June    

2009, 9:00 NWTMC 
09 to 11 June 2009 

Tuesday 16
th

 June   
2009, 09:00 NWTMC 

Conwy Eastbound CE093Q 
Tuesday 16

th
 June   

2009, 10:00 NWTMC 
23 to 25 June 2009 

Tuesday 30
th

 June   
2009, 09:00 NWTMC 

Conwy Westbound CW093A 
Tuesday 30

th
 June   

2009, 10:00 NWTMC 
07 to 09 July 2009 

Tuesday 14
th

 July    
2009, 09:00 NWTMC 

Penmaenbach 
Tunnel & Headland 

PB093A 
Wednesday 2

nd
 Sept 

2009, 09:00 NWTMC 
08 to 10 Sept 2009 

Tuesday 15
th

 September 
2009, 09:00 NWTMC 

Pen Y Clip Tunnel & 
Headland 

PC093Q 
Tuesday 15

th
 September 

2009, 10:00 NWTMC 
22 to 24 Sept 2009 

Tuesday 29
th

 September 
2009, 09:00 NWTMC 

Conwy Eastbound CE094A 
Tuesday 29

th
 September 

2009, 10:00 NWTMC 
06 to 08 Oct 2009 

Tuesday 13
th

 October 
2009, 09:00 NWTMC 

Conwy Westbound CW094Q 
Tuesday 13

th
 October 

2009, 10:00 NWTMC 
20 to 22 Oct 2009 

Tuesday 27
th

 October 
2009, 09:00 NWTMC 

Penmaenbach 
Tunnel  

PB094Q 
Tuesday 17

th
 November 

2009, 09:00 NWTMC 
24 to 26 Nov 2009 

Tuesday 1
st
 December 

2009, 09:00 NWTMC 

Pen Y Clip Tunnel PC094A 
Tuesday 1

st
 December 

2009, 10:00 NWTMC 
08 to 10 Dec 2009 

Tuesday 15
th

 December 
2009, 09:00 NWTMC 

 
NB. Dates in red have been adjusted to suit coinciding pre-closure meetings or bank holidays 


